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Attachment: Detailed Project Status Report

Completed- refers to projects that are physically completed and have Certificate if Completion submitted by the LGtho the DILG.
On-going- referst to the projects that has corresponding NTP issued by te LGU. This status shall remain until the project is completed.
Not yet started- All projects that have not reached the on-going status yet.






Republic of the Philippines
DEPARTMENT OF INTERIOR AND INTERNAL GOVERNMENT
Region XIIl (CARAGA Region)

DETAILED PROJECT STATUS REPORT

359 AGUSAN DEL NORTE BUENAVISTA ROAD OPENING Not yet started
CORE LOCAL ACCESS ROAD - VINAPOR
360 AGUSAN DEL NORTE CARMEN
. BEACH RESORT (PHASE Il) Notyetsiarthd
CORE LOCAL ACCESS ROAD - GOSOON-
361 AGUSAN DEL NORTE CARMEN
E CALABCABON ROAD (PHASE 1) Hotyst starfed
CORE LOCAL ACCESS ROAD - MT. CARMEL|
36.
2 AGUSAN DEL NORTE CARMEN ACCESS ROAD Not yet started
CONSTRUCTION OF 1 UNIT EVACUATION .
363 AGUSAN DEL NORTE JABONGA CENTER CUM TRAINING CENTER On-going
UPGRADING OF ACCESS ROAD TO GREAT
364 AGUSAN DEL NORTE JABONGA LAKE RESORT On-going
P
365 AGUSAN DEL NORTE KITCHARAO va: QVEMENT OFSANBOGUE LEveL2 On-going
366 AGUSAN DEL NORTE KITCHARAO mSROVEMENT FJALIOBONG LEVEL 2 On-going
UPGRADING OF LAPUCON-DEMO FARM i
367 AGUSAN DEL NORTE KITCHARAO TO MARKET ROAD On-going
368 AGUSAN DEL NORTE KITCHARAO IMPROVEMENT OF MAHAYAHAY PWS On-going
CORE LOCAL ACCESS ROAD -
369 AGUSAN DEL NORTE LAS NIEVES Upgrading/Concreting of Brgy. Bonifacio On-going
Road
CORE LOCAL ACCESS ROAD -
370 AGUSAN DEL NORTE LAS NIEVES Upgrading/Concreting of Brgy. Consorcia On-going
Road
371 AGUSAN DEL NORTE MAGALLANES PROVISION OF POTABLE WATER SYSTEM On-going
LEVEL 11l
372 AGUSAN DEL NORTE NASIPIT UPGRADING OF EVACUATION CENTERS On-going
373 AGUSAN DEL NORTE NASIPIT CONSTRCUTION OF FOOTBRIDGE On-going
374 AGUSAN DEL NORTE NASIPIT CONSTRUCTION OF LEVEL HIWATER On-going
SYSTEM
CORE LOCAL ACCESS ROAD
[ACLAN(TABON-ALICAPAWAN) - X
375 AGUSAN DEL NORTE NASIPIT CAMAGONG(HINANDAYAN) FARM TO On-going
MARKET ROAD]
ESTABLISHMENT OF EVACUATION
376 AGUSAN DEL NORTE REMEDIO T. ROMUALDEZ CENTER FACILITIES Not yet started
377 AGUSAN DEL NORTE REMEDIO T. ROMUALDEZ SZJPL(S:RE“NG DHPATEWALTGIRATIA On-going







