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Attachment: Detailed Project Status Report

Completed- refers to projects that are physically completed and have Certificatesf Completion submitted by the LGU to the DILG.
On-going- referst to the projects that has corresponding NTP issued by te LGU. This status shall remain until the project is completed.
Not yet started- All projects that have-not reached the-on-going status yet.



Republic of the Philippines

DEPARTMENT OF INTERIOR AND INTERNAL GOVERNMENT
Region XIIl (CARAGA Region)

DETAILED PROJECT STATUS REPORT

ID NO. PROVINCE MUNICIPALITY PROJECT TITLE STATUS
359 AGUSAN DEL NORTE BUENAVISTA ROAD OPENING NOT YET STARTED
CORE LOCAL ACCESS ROAD - VINAPOR BEACH
360 AGUSAN DEL NORTE CARMEN ON-GOING
RESORT (PHASE 1)
CORE LOCAL ACCESS ROAD - GOSOON-
361 AGUSAN DEL NORTE CARMEN ON-GOING
¢ . L CALABCABON ROAD (PHASE 1)
CORE LOCAL ACCESS ROAD - MT. CARMEL
-GOlI
362 AGUSAN DEL NORTE CARMEN ACCESS ROAD ON-GOING
CONSTRUCTION OF 1 UNIT EVACUATION
-GO
363 AGUSAN DEL NORTE JABONGA CENTER CUM TRAINING CENTER ON-GOING
364 AGUSAN DEL NORTE JABONGA URBRADING OF ACCESS ROAD T GREAT LAKE ON-GOING
RESORT
365 AGUSAN DEL NORTE KITCHARAO IMPROVEMENT OF SAN ROQUE LEVEL 2 PWS ON-GOING
366 AGUSAN DEL NORTE KITCHARAO IMPROVEMENT OF JALIOBONG LEVEL 2 PWS ON-GOING
UPGRADING OF LAPUCON-DEMO FARM TO
36 AGUSAN DEL NORTE KITC! AO ON-GOING
7 USAN OR HAR MARKET ROAD
368 AGUSAN DEL NORTE KITCHARAO IMPROVEMENT OF MAHAYAHAY PWS ON-GOING
369 AGUSAN DEL NORTE LAS NIEVES CQRE L(_)CAL ACCES_S ROAD - . ON-GOING
Upgrading/Concreting of Brgy. Bonifacio Road
370 AGUSAN DEL NORTE LAS NIEVES CORB LQCAL ACCES,S BAl - . ON-GOING
Upgrading/Concreting of Brgy. Consorcia Road
371 AGUSAN DEL NORTE MAGALLANES ::;IROVIS'ON OF POTABLE WATERSYATEM LEVEL ON-GOING
372 AGUSAN DEL NORTE NASIPIT UPGRADING OF EVACUATION CENTERS ON-GOING
373 AGUSAN DEL NORTE NASIPIT CONSTRCUTION OF FOOTBRIDGE ON-GOING
374 AGUSAN DEL NORTE NASIPIT CONSTRUCTION OF LEVEL il WATER SYSTEM ON-GOING
CORE LOCAL ACCESS ROAD [ACLAN(TABON-
375 AGUSAN DEL NORTE NASIPIT ALICAPAWAN) - CAMAGONG(HINANDAYAN) ON-GOING
FARM TO MARKET ROAD]
376 AGUSAN DEL NORTE REMEDIO T. ROMUALDEZ EGPPLIHENT OFEVACUATION CENTER ON-GOING
FACILITIES
377 AGUSAN DEL NORTE REMEDIO T. ROMUALDEZ |[CONCRETING OF PATHWAY TO KATZA FALLS ON-GOING
378 AGUSAN DEL NORTE REMEDIO T. ROMUALDEZ |UPGRADING OF WATER SYSTEM NOT YET STARTED
CONCRETNG OF PROVINCIAL ROAD JUNCTION
379 AGUSAN DEL NORTE REMEDIO T. ROMUALDE -
z TO PUROK 1 TAGBONGABONG NG
380 AGUSAN DEL NORTE REMEDIO T. ROMUALDEZ |CONSTRUCTION OF EVACUATION CENTER NOT YET STARTED
381 AGUSAN DEL NORTE REMEDIO T. ROMUALDEZ [CONCRETING OF CHRYSANTHEMUM STREET ON-GOING
382 AGUSAN DEL NORTE REMEDIO T. ROMUALDEZ |CONCRETING OF DANDELION STREET ON-GOING
383 AGUSAN DEL NORTE REMEDIO T. ROMUALDEZ |CONCRETING OF PAESTE STREET ON-GOING




ID NO. PROVINCE MUNICIPALITY PROJECT TITLE STATUS

384 AGUSAN DEL NORTE REMEDIO T. ROMUALDEZ LA LGN BNMETER ROADH PURUG ON-GOING
MARKET)
IMPROVEMENT OF WATER SYSTEM -

AGU L NORT EDIOT. E oTY ED

! AN OB . HEM T=HENIALGES CONSTRUCTION/DRILLING OF DEEP WELL N ETSTART
IMPROVEMENT OF WATER SYSTEM -

386 AGUSAN DEL NORTE REMEDIO T. ROMUALDEZ NOT ARTED

oM CONSTRUCTION/DRILLING OF DEEP WELL VELSE

387 AGUSAN DEL NORTE SANTIAGO CONCRETING OF POBLACION 1- LA PAZ ROAD ON-GOING

388 AGUSAN DEL NORTE TUBAY CORE LOCAL ACCESS ROAD ON-GOING

389 AGUSAN DEL NORTE TUBAY EVACUATION CENTER ON-GOING




Republic of the Philippines

DEPARTMENT OF INTERIOR AND INTERNAL GOVERNMENT
Region XIII (CARAGA Region)

DETAILED PROJECT STATUS REPORT

ID NO. PROVINCE MUNICIPALITY PROJECT TITLE STATUS
CONCRETING OF SIMULAO-IMELDA LOCAL
390 AGUSAN DEL SUR BUNAWAN NOT YET STARTED
CORE ROAD
391 AGUSAN DEL SUR ESPERANZA REHAB SALUG-CALABUAN-GUIBONON ROAD NOT YET STARTED
UPGRADING AND EXPANSION OF LEVEL Il LA
NOT YET STARTED
2 AGLISHIIPEL SUR Saide PAZ POTABLE WATER SYSTEM
393 AGUSAN DEL SUR LORETO MAYABOG SPRING DEVELOPMENT (LEVEL 1) NOT YET STARTED
CONCRETING OF NRJ GRISIMO OSTOS TO FISH
ON-GOIN
394 AGUSAN DEL SUR PROSPERIDAD LANDING ROAD OING
395 AGUSAN DEL SUR ROSARIO REHAB OF KCBRMPC ROAD NOT YET STARTED
396 AGUSAN DEL SUR ROSARIO CONSTRUCTION OF LEVEL Il WATER SYSTEM NOT YET STARTED
397 AGUSAN DEL SUR ROSARIO CONSTRUCTION OF LEVEL Il WATER SYSTEM NOT YET STARTED
398 AGUSAN DEL SUR ROSARIO CONSTRUCTION OF EVACUATION CENTER NOT YET STARTED
399 AGUSAN DEL SUR ROSARIO CONCRETING OF ORLANDEZ STREET NOT YET STARTED
400 AGUSAN DEL SUR ROSARIO SWIP NOT YET STARTED
401 AGUSAN DEL SUR SAN FRANCISCO CORE LOCAL ACCESS ROAD NOT YET STARTED
402 AGUSAN DEL SUR SAN LUIS CONCRETING OF 1 KM MUNICIPAL ROAD NOT YET STARTED
403 AGUSAN DEL SUR SIBAGAT CONSTRUCTION OF POTABLE WATER SYSTEM ON-GOING
(DEEP WELL - GROUND WATER)
CONSTRUCTION OF POTABLE WATER SYSTEM
404 AGUSAN DEL SUR SIBAGAT ON-
(SPRING DEVELOPMENT) e
405 AGUSAN DEL SUR SIBAGAT CORE LOCAL ACCESS ROAD ON-GOING
406 AGUSAN DEL SUR STA. JOSEFA PROVISION OF POTABLE WATER SUPPLY NOT YET STARTED
358 AGUSAN DEL SUR TALACOGON PG RING OF MUNICERLERACUASION ON-GOING
CENTER
407 AGUSAN DEL SUR TRENTO PROVISION OF POTABLE WATER SYSTEM ON-GOING
408 AGUSAN DEL SUR VERUELA CONCRETING OF NRJ MABA-BASILICA FMR NOT YET STARTED




Republic of the Philippines

DEPARTMENT OF INTERIOR AND INTERNAL GOVERNMENT
Region XIIl (CARAGA Region)

DETAILED PROJECT STATUS REPORT

ID NO. PROVINCE MUNICIPALITY PROJECT TITLE STATUS

CONCRETING OF FERDINAND-GEOTINA CORE

409 DINAGAT ISLANDS BASILISA NOT YET STARTED

I LOCAL ROAD (PHASE 2)

410 DINAGAT ISLANDS CAGDIANAO CONSTRUCTION OF EVACUATION CENTER NOT YET STARTED

411 DINAGAT ISLANDS DINAGAT CORE LOCAL ROAD CONSTRUCTION NOT YET STARTED

412 DINAGAT ISLANDS DINAGAT POTABLE WATER SUPPLY NOT YET STARTED
REHAB/UPGRADING OF POBLACION WATER

413 DINAGAT ISLANDS LIBJO NOT YET STARTED
SYSTEM (LEVEL 3)

414 DINAGAT ISLANDS LORETO EVACUATION CENTER NOT YET STARTED

415 DINAGAT ISLANDS SAN JOSE EVACUATION FACILITY NOT YET STARTED

416 DINAGAT ISLANDS SAN JOSE CORE LOCAL ACCESS ROAD NOT YET STARTED
CONCRETING STA.CRUZ TO TALISAY ROAD

417 DINAGAT ISLANDS. TUBAION. FROM STATION.STA.CRUZ BOX CULVERT TO. NOT YET STARTED
SITIO TALISAY ROAD 1 KILOMETER

418 DINAGAT ISLANDS TUBAION SMALL WATER IMPOUNDING PROJECT NOT YET STARTED




Republic of the Philippines

DEPARTMENT OF INTERIOR AND INTERNAL GOVERNMENT
Region XlIl (CARAGA Region)

DETAILED PROJECT STATUS REPORT

PROVINCE MUNICIPALITY PROJECT TITLE STATUS
419 SURIGAO DEL NORTE ALEGRIA PROVISION OF POTABLE WATER SUPPLY NOT YET STARTED
420 SURIGAO DEL NORTE ALEGRIA EVACUATION FACILITY - PHASE 2 UPGRADING NOT YET STARTED
421 SURIGAO DEL NORTE BACUAG CORE LOCAL ACCESS ROAD NOT YET STARTED
422 SURIGAO DEL NORTE BACUAG PROVISION OF POTABLE WATER SYSTEM NOT YET STARTED
423 SURIGAO DEL NORTE BURGOS WATER SYSTEM PROJECT - NOT YET STARTED
424 SURIGAO DEL NORTE BURGOS LOCAL ACCESS ROAD NOT YET STARTED
425 SURIGAO DEL NORTE CLAVER CORE LOCAL ACCESS ROAD ON-GOING
426 SURIGAO-DEL NORTE DAPA CORE LOCAL ACCESS-ROAD NOT YET STARTED
427 SURIGAO DEL NORTE DEL CARMEN CORE LOCAL ACCESS ROAD ON-GOING
428 SURIGAO DEL NORTE GENERAL LUNA CORE LOCAL ACCESS ROAD NOT YET STARTED
429 SURIGAO DEL NORTE' GIGAQUIT 'EVACUATION CENTER NOTYET STARTED
430 SURIGAO DEL NORTE MAINIT EVACUATION CENTER NOT YET STARTED
431 SURIGAO DEL NORTE MAINIT POTABLE WATER SYSTEM NOT YET STARTED
432 SURIGAO DEL NORTE MALIMONO LOCAL ACCESS ROAD NOT YET STARTED
433 SURIGAO DEL NORTE MALIMONO LOCAL ACCESS ROAD NOT YET STARTED
434 SURIGAO DEL NORTE PILAR POTABLE WATER SYSTEM - CONSTRUCTION ON-GOING
435 SURIGAO DEL NORTE PILAR CORE LOCAL ACCESS ROAD ON-GOING
436 SURIGAO DEL NORTE PLACER N ORGRNUNICIEAL Bectl Al NOT YET STARTED
CENTER
UPGRADING OF MUNICIPAL ROAD OF

437 SURIGAO DEL NORT! PLACER

E RECLAMATION AREA R
438 SURIGAO DEL NORTE PLACER UPGRADING OF BRGY. ROAD NOT YET STARTED
439 SURIGAO DEL NORTE SAN BENITO CORE LOCAL ACCESS ROAD NOT YET STARTED
440 SURIGAO DEL NORTE SAN BENITO EVACUATION CENTER NOT YET STARTED
441 SURIGAO DEL NORTE SAN FRANCISCO EVACUATION CENTER NOT YET STARTED
442 SURIGAO DEL NORTE SAN ISIDRO EVACUATION CENTER ON-GOING
443 SURIGAO DEL NORTE SAN ISIDRO WATER SYSTEM ON-GOING




ID NO. PROVINCE MUNICIPALITY PROJECT TITLE STATUS
444 SURIGAO DEL NORTE SAN ISIDRO CONSTRUCTION OF SPRING DEVELOPMENT ON-GOING
445 SURIGAO DEL NORTE SAN ISIDRO LOCAL ACCESS ROAD ON-GOING
446 SURIGAO DEL NORTE SISON POTABLE WATER SUPPLY - LEVEL 3 NOT YET STARTED
447 SURIGAO DEL NORTE SISON CORE LOCAL ACCESS ROAD ON-GOING
448 SURIGAO DEL NORTE SOCORRO EVACUATION CENTER NOT YET STARTED
449 SURIGAO DEL NORTE STA. MONICA POTABLE WATER SUPPLY ON-GOING
450 SURIGAO DEL NORTE STA. MONICA CORE LOCAL ACCESS ROAD ON-GOING
451 » SURIGAO DEL NORTE TAGANA-AN CORE LOCAL ACCESS ROAD NOT YET STARTED
452 SURIGAO DEL NORTE TUBOD CORE LOCAL ACCESS ROAD ON-GOING
453 SURIGAO DEL NORTE TUBOD POTABLE WATER SUPPLY ON-GOING
454 SURIGAO DEL NORTE TUBOD POTABLE WATER SUPPLY ON-GOING
455 SURIGAO DEL NORTE TUBOD EVACUATION CENTER ON-GOING
456 SURIGAO DEL NORTE TUBOD CORE LOCAL ACCESS ROAD ON-GOING




Republic of the Philippines

DEPARTMENT OF INTERIOR AND INTERNAL GOVERNMENT
Region XIIi (CARAGA Region)

DETAILED PROJECT STATUS REPORT

ID NO. PROVINCE MUNICIPALITY PROJECT TITLE STATUS
457 SURIGAO DEL SUR BAROBO CORE LOCAL ACCESS ROAD ON-GOING
458 SURIGAO DEL SUR BAYABAS POTABLE WATE SUPPLY PROVISION NOT YET STARTED
459 SURIGAO DEL SUR BAYABAS EVACUATION CENTER NOT YET STARTED
460 SURIGAO DEL SUR BAYABAS EVACUATION CENTER NOT YET STARTED
461 SURIGAO DEL SUR BAYABAS EVACUATION CENTER NOT YET STARTED
462 SURIGAO DEL SUR BAYABAS CORE LOCAL ACCESS ROAD NOT YET STARTED
/ 4é3 SURIGAO DEL SUR BAYABAS CORE LOCAL ACCESS ROAD NOT YET STARTED
464 SURIGAO DEL SUR BAYABAS CORE LOCAL ACCESS ROAD NOT YET STARTED
465 SURIGAO DEL SUR BAYABAS CORE LOCAL ACCESS ROAD NOT YET STARTED
466 SURIGAO DEL SUR BAYABAS CORE LOCAL ACCESS ROAD NOT YET STARTED
467 SURIGAO DEL SUR BAYABAS CORE LOCAL ACCESS ROAD NOT YET STARTED
468 SURIGAO DEL SUR CAGWAIT CORE LOCAL ACCESS ROAD ON-GOING
469 SURIGAO DEL SUR CAGWAIT CORE LOCAL ACCESS ROAD ON-GOING
470 SURIGAO DEL SUR CAGWAIT CORE LOCAL ACCESS ROAD ON-GOING
471 SURIGAO DEL SUR CAGWAIT CORE LOCAL ACCESS ROAD NOT YET STARTED
472 SURIGAO DEL SUR CAGWAIT CORE LOCAL ACCESS ROAD ON-GOING
CREATION OF LOCAL ACCESS ROAD FROM
47 SURIGAO DEL SUR CANTILAN
. — ANT TIGABONG TO MASLOG CREEK NOTYET STABTED
474 SURIGAO DEL SUR CANTILAN REHABILITATION OF BAWASA BRGY. LOBO NOT YET STARTED
CREATION OF LOCAL ACCESS ROAD FROM
475 SURIGAO DEL SUR CANTILAN
BRGY. PAG-ANTAYAN TO SITIO PUYO NOTYET STARTED
476 SURIGAO DEL SUR CANTILAN CONSTRUCTION OF EVACUATION CENTER NOT YET STARTED
ety : ) JWATER SYSTEM PUBLIC MARKET
477 SURIGAO DEL SUR CANTILAN OT YET i
(ESTABLISHMENT OF STORAGE TANK) N SRR
CREATION OF LOCAL ACCESS ROAD FROM
478 SURIGAO DEL SUR CANTILAN
TOBLIHON TO MALINAWA HOF ETSTARIES
CREATION OF LOCAL ACCESS ROAD FROM
479 SURIGAO DEL SUR CANTILAN
CASA TO STA. TERESITA NE YETSTARIED
480 SURIGAO DEL SUR CARMEN CONCRETING OF JUNCTION BRGY. CANCAVAN ON-GOING
TO BRGY. ESPERANZA FARM TO MARKET ROAD
481 SURIGAO DEL SUR CARMEN COCRETING OF BRGY. SAN VICENTE TO BRGY. ON-GOING
1 POBLACION FARM TO MARKET ROAD
482 SURIGAO DEL SUR CARMEN CONCRETING OF BRGY. STA. CRUZ TO BRGY. ON-GOING
PUYAT FARM TO MARKET ROAD
483 SURIGAO DEL SUR CARRASCAL EVACUATION CENTER NOT YET STARTED




ID NO. PROVINCE MUNICIPALITY PROJECT TITLE STATUS
484  |SURIGAO DEL SUR CARRASCAL CONSTRUCTION OF FOOTBRIDGE NOT YET STARTED
485  |SURIGAO DEL SUR CARRASCAL CONSTRUCTION OF FOOTBRIDGE NOT YET STARTED
LEVEL 1l WATER SOURCE (SPRING,
GROUNDWATER, SURFACE WATER) WITH
486  |SURIGAO DEL SUR CORTES WATER TREATMET FACILITIES, TRANSMISSION | NOT YET STARTED
AND DISTRIBUTION LINES, STORAGE TANK AND
SERVICE CONNECTIONS WITH WATER METERS
487  |SURIGAO DEL SUR HINATUAN UPGRADING OF ROADS ON-GOING
488  |SURIGAO DEL SUR HINATUAN REHABILITATION OF ROADS ON-GOING
489  |SURIGAO DEL SUR LANUZA COMPLETION OF AGSAM EVACUATION CENTER ON-GOING
490  |SURIGAO DEL SUR LANUZA CONCRETING OF MUNICIPAL STREETS NOT YET STARTED
CONCRETING OF BOCAWE FARM TO MARKET
491  |SURIGAO DEL SUR LANUZA EocNE NOT YET STARTED
ROADS
492 |SURIGAO DEL SUR LIANGA CORE LOCAL ACCESS ROAD NOT YET STARTED
CONSTRUCTION OF SINGLE BARREL
493  |SURIGAO DEL SUR LINGIG REINFORCED CONCRETE BOX CULVERT IN ON-GOING
LINGIG,SDS
COCRETING OF ACCESS ROAD IN LINGIG, SDS
494  |SURIGAO DEL SUR LINGIG (CRITICAL SECTION OF MAHABO - SALVACION ON-GOING
ROAD)
CONCRETING OF ACCESS ROAD IN LINGIG, SDS
495  |SURIGAO DEL SUR LINGIG y ON-
(CRITICAL SECTION OF TAMSIAN ROAD) S
496  |SURIGAO DEL SUR MADRID CONCRETING OF BARANGAY ACCESS ROAD ON-GOING
497  |SURIGAO DEL SUR MARIHATAG RE-BLOCKING OF BARANGAY STREETS ON-GOING
CONSTRUCTION OF 2 UNITS EVACUATION
498  |SURIGAO DEL SUR SAN AGUSTIN 2
CENTER WITH COMPLETE FACILITIES RSN
499  |SURIGAO DEL SUR SAN AGUSTIN EXPANSION OF WATER SYSTEM PROJECT ON-GOING
CONCRETING OF GAMUTON-SAN ROQUE-
500  |SURIGAO DEL SUR SAN MIGUEL
BOLHOON FMR (PHASE 1) L L
501  |SURIGAO DEL SUR TAGBINA CORE LOCAL ACCESS ROAD NOT YET STARTED
E
502  |SURIGAO DEL SUR TAGO RERADILITATIDN CORCRETING OF FALEON NOT YET STARTED

STREET




