AREA OF COVERAGE SGH PRE-IMPLEMENTATION PHASE IMPLEMENTATION PHASE Remarks
Recipient
REG |PROVINCE MUNICIPALITY MOA FEASIBILITY STUDY DETAILED PROCUREMENT CONSTRUCTION
ENGINEERING
On-going |Reviewed|Total Not Yet On- going |wed by DILG R Total Bid Docs Bidding Total Not yet On- going |Total
Preparatio| by DILG |LGUs Started LGUs Preparation On-going  |LGUs started LGUs
n Region
Xl AGUSAN DEL Butuan City / 1 1 1 1 1
NORTE
Xl AGUSAN DEL RTR / 1 1 1 1 1
NORTE
Xl AGUSAN DEL Santiago / 1 1 1 1 1
NORTE
Xl AGUSAN DEL Tubay / 1 1 1 1 1
NORTE
Total 4 4 4 4 4 4 0 0 0 0 0 0 0 0
Xl AGUSAN DEL Bayugan / 1 1 1 1 1
SUR
Xin AGUSAN DEL Esperanza / 1 1 1 1 1
SUR
Xl AGUSAN DEL La Paz / 1 1 1 1 1
SUR
Xl AGUSAN DEL Prosperidad / 1 1 1 1 1
SUR
Xl AGUSAN DEL Rosario / 1 1 1 1 1
SUR
Xl AGUSAN DEL San Francisco / 1 1 1 1 1
SUR
Xl AGUSAN DEL Sibagat / 1 1 1 1 1
SUR
Xl AGUSAN DEL Trento / 1 1 1 1 1
SUR
Total 8 8 8 8 8 8 0 0 0 0 0 0 0 0
Xl SURIGAO DEL SUR Bislig City / 1 1 1 1 1
Xl SURIGAO DEL SUR Cagwait J 1 1 1 1 1




Xl SURIGAO DEL SUR Cortes J
Xl SURIGAO DEL SUR Hinatuan /
Xl SURIGAO DEL SUR Lanuza /
Xl SURIGAO DEL SUR Lianga /
Xl SURIGAO DEL SUR Marihatag /
Xl SURIGAO DEL SUR San Agustin /
Xl SURIGAO DEL SUR San Miguel /
Xl SURIGAO DEL SUR Tagbina /
Xl SURIGAO DEL SUR Tago /
Total 11 11 11 11 11 11
Xl SURIGAO DEL NORTE Bacuag /
Xl SURIGAO DEL NORTE Claver / already submit a letter to
waive the fund alloted for the
PWS Project
Xl SURIGAO DEL NORTE Mainit /
Xl SURIGAO DEL NORTE Malimono /
Xl SURIGAO DEL NORTE Placer /
Xl SURIGAO DEL NORTE San Francisco /
Xl SURIGAO DEL NORTE Sison /
Xl SURIGAO DEL NORTE Socorro /




Xl SURIGAO DEL NORTE Surigao City /
Xl SURIGAO DEL NORTE Dapa /
Xl SURIGAO DEL NORTE Del Carmen /
Xl SURIGAO DEL NORTE /
Gen Luna
Xl SURIGAO DEL NORTE /
Pilar
Total 13 12 12 12 12 12
Xl DINAGAT Cagdianao v
ISLANDS
Xl |DINAGAT Dinagat v
ISLANDS
Total 2 2 2 2 2




