

REGIONAL PROJECT TRANSPARENCY DOCUMENT

Local Government Support Fund- Assistance to Disadvantaged Municipalities (FY 2017)

REGIONAL OFFICE : DILG XIII
NO. OF COVERED MUNICIPALITIES : 67
Update as of : January 24, 2018

SUMMARY

TOTAL NUMBER OF PROJECTS		145
COMPLETED	NO.	0
	%	0%
ON-GOING	NO.	54
	%	37%
NOT YET STARTED	NO.	91
	%	63%

Prepared by:


EMILY M. GATILLO, RSW
 Development Management Officer

Approved by:


LILIBETH A. FAMACION, CESO III
 Regional Director

Attachment: Detailed Project Status Report

Completed- refers to projects that are physically completed and have Certificate of Completion submitted by the LGU to the DILG.
 On-going- refers to the projects that has corresponding NTP issued by the LGU. This status shall remain until the project is completed.
 Not yet started- All projects that have not reached the on-going status yet.



Republic of the Philippines
DEPARTMENT OF INTERIOR AND INTERNAL GOVERNMENT
 Region XIII (CARAGA Region)

DETAILED PROJECT STATUS REPORT

ID NO.	PROVINCE	MUNICIPALITY	PROJECT TITLE	STATUS
359	AGUSAN DEL NORTE	BUENAVISTA	ROAD OPENING	Not yet started
360	AGUSAN DEL NORTE	CARMEN	CORE LOCAL ACCESS ROAD - VINAPOR BEACH RESORT (PHASE II)	Not yet started
361	AGUSAN DEL NORTE	CARMEN	CORE LOCAL ACCESS ROAD - GOSOON-CALABCABON ROAD (PHASE II)	Not yet started
362	AGUSAN DEL NORTE	CARMEN	CORE LOCAL ACCESS ROAD - MT. CARMEL ACCESS ROAD	Not yet started
363	AGUSAN DEL NORTE	JABONGA	CONSTRUCTION OF 1 UNIT EVACUATION CENTER CUM TRAINING CENTER	On-going
364	AGUSAN DEL NORTE	JABONGA	UPGRADING OF ACCESS ROAD TO GREAT LAKE RESORT	On-going
365	AGUSAN DEL NORTE	KITCHARAO	IMPROVEMENT OF SAN ROQUE LEVEL 2 PWS	On-going
366	AGUSAN DEL NORTE	KITCHARAO	IMPROVEMENT OF JALIOBONG LEVEL 2 PWS	On-going
367	AGUSAN DEL NORTE	KITCHARAO	UPGRADING OF LAPUCON-DEMO FARM TO MARKET ROAD	On-going
368	AGUSAN DEL NORTE	KITCHARAO	IMPROVEMENT OF MAHAYAHAY PWS	On-going
369	AGUSAN DEL NORTE	LAS NIEVES	CORE LOCAL ACCESS ROAD - Upgrading/Concreting of Brgy. Bonifacio Road	On-going
370	AGUSAN DEL NORTE	LAS NIEVES	CORE LOCAL ACCESS ROAD - Upgrading/Concreting of Brgy. Consorcia Road	On-going
371	AGUSAN DEL NORTE	MAGALLANES	PROVISION OF POTABLE WATER SYSTEM LEVEL III	On-going
372	AGUSAN DEL NORTE	NASIPIT	UPGRADING OF EVACUATION CENTERS	On-going
373	AGUSAN DEL NORTE	NASIPIT	CONSTRCUTION OF FOOTBRIDGE	On-going
374	AGUSAN DEL NORTE	NASIPIT	CONSTRUCTION OF LEVEL II WATER SYSTEM	On-going
375	AGUSAN DEL NORTE	NASIPIT	CORE LOCAL ACCESS ROAD [ACLAN(TABON-ALICAPAWAN) - CAMAGONG(HINANDAYAN) FARM TO MARKET ROAD]	On-going
376	AGUSAN DEL NORTE	REMEDIO T. ROMUALDEZ	ESTABLISHMENT OF EVACUATION CENTER FACILITIES	Not yet started
377	AGUSAN DEL NORTE	REMEDIO T. ROMUALDEZ	CONCRETING OF PATHWAY TO KATZA FALLS	On-going

ID NO.	PROVINCE	MUNICIPALITY	PROJECT TITLE	STATUS
378	AGUSAN DEL NORTE	REMEDIO T. ROMUALDEZ	UPGRADING OF WATER SYSTEM	Not yet started
379	AGUSAN DEL NORTE	REMEDIO T. ROMUALDEZ	CONCRETNG OF PROVINCIAL ROAD JUNCTION TO PUROK 1 TAGBONGABONG	On-going
380	AGUSAN DEL NORTE	REMEDIO T. ROMUALDEZ	CONSTRUCTION OF EVACUATION CENTER	Not yet started
381	AGUSAN DEL NORTE	REMEDIO T. ROMUALDEZ	CONCRETING OF CHRYSANTHEMUM STREET	On-going
382	AGUSAN DEL NORTE	REMEDIO T. ROMUALDEZ	CONCRETING OF DANDELION STREET	On-going
383	AGUSAN DEL NORTE	REMEDIO T. ROMUALDEZ	CONCRETING OF PAESTE STREET	On-going
384	AGUSAN DEL NORTE	REMEDIO T. ROMUALDEZ	CONCRETING OF PERIMETER ROAD (PUBLIC MARKET)	On-going
385	AGUSAN DEL NORTE	REMEDIO T. ROMUALDEZ	IMPROVEMENT OF WATER SYSTEM - CONSTRUCTION/DRILLING OF DEEP WELL	On-going
386	AGUSAN DEL NORTE	REMEDIO T. ROMUALDEZ	IMPROVEMENT OF WATER SYSTEM - CONSTRUCTION/DRILLING OF DEEP WELL	On-going
387	AGUSAN DEL NORTE	SANTIAGO	CONCRETING OF POBLACION 1- LA PAZ ROAD	On-going
388	AGUSAN DEL NORTE	TUBAY	CORE LOCAL ACCESS ROAD	Not yet started
389	AGUSAN DEL NORTE	TUBAY	EVACUATION CENTER	Not yet started



Republic of the Philippines
DEPARTMENT OF INTERIOR AND INTERNAL GOVERNMENT
 Region XIII (CARAGA Region)

DETAILED PROJECT STATUS REPORT

ID NO.	PROVINCE	MUNICIPALITY	PROJECT TITLE	STATUS
390	AGUSAN DEL SUR	BUNAWAN	CONCRETING OF SIMULAO-IMELDA LOCAL CORE ROAD	Not yet started
391	AGUSAN DEL SUR	ESPERANZA	REHAB SALUG-CALABUAN-GUIBONON ROAD	Not yet started
392	AGUSAN DEL SUR	LA PAZ	UPGRADING AND EXPANSION OF LEVEL III LA PAZ POTABLE WATER SYSTEM	Not yet started
393	AGUSAN DEL SUR	LORETO	MAYABOG SPRING DEVELOPMENT (LEVEL III)	Not yet started
394	AGUSAN DEL SUR	PROSPERIDAD	CONCRETING OF NRJ GRISIMO OSTOS TO FISH LANDING ROAD	On-going
395	AGUSAN DEL SUR	ROSARIO	REHAB OF KCBRMPC ROAD	Not yet started
396	AGUSAN DEL SUR	ROSARIO	CONSTRUCTION OF LEVEL II WATER SYSTEM	Not yet started
397	AGUSAN DEL SUR	ROSARIO	CONSTRUCTION OF LEVEL II WATER SYSTEM	Not yet started
398	AGUSAN DEL SUR	ROSARIO	CONSTRUCTION OF EVACUATION CENTER	Not yet started
399	AGUSAN DEL SUR	ROSARIO	CONCRETING OF ORLANDEZ STREET	Not yet started
400	AGUSAN DEL SUR	ROSARIO	SWIP	Not yet started
401	AGUSAN DEL SUR	SAN FRANCISCO	CORE LOCAL ACCESS ROAD	Not yet started
402	AGUSAN DEL SUR	SAN LUIS	CONCRETING OF 1 KM MUNICIPAL ROAD	Not yet started
403	AGUSAN DEL SUR	SIBAGAT	CONSTRUCTION OF POTABLE WATER SYSTEM (DEEP WELL - GROUND WATER)	Not yet started
404	AGUSAN DEL SUR	SIBAGAT	CONSTRUCTION OF POTABLE WATER SYSTEM (SPRING DEVELOPMENT)	Not yet started
405	AGUSAN DEL SUR	SIBAGAT	CORE LOCAL ACCESS ROAD	Not yet started
406	AGUSAN DEL SUR	STA. JOSEFA	PROVISION OF POTABLE WATER SUPPLY	Not yet started
358	AGUSAN DEL SUR	TALACOGON	UPGRADING OF MUNICIPAL EVACUATION CENTER	On-going
407	AGUSAN DEL SUR	TRENTO	PROVISION OF POTABLE WATER SYSTEM	Not yet started
408	AGUSAN DEL SUR	VERUELA	CONCRETING OF NRJ MABA-BASILICA FMR	Not yet started



Republic of the Philippines
DEPARTMENT OF INTERIOR AND INTERNAL GOVERNMENT
Region XIII (CARAGA Region)

DETAILED PROJECT STATUS REPORT

ID NO.	PROVINCE	MUNICIPALITY	PROJECT TITLE	STATUS
409	DINAGAT ISLANDS	BASILISA	CONCRETING OF FERDINAND-GEOTINA CORE LOCAL ROAD (PHASE 2)	Not yet started
410	DINAGAT ISLANDS	CAGDIANAO	CONSTRUCTION OF EVACUATION CENTER	Not yet started
411	DINAGAT ISLANDS	DINAGAT	CORE LOCAL ROAD CONSTRUCTION	Not yet started
412	DINAGAT ISLANDS	DINAGAT	POTABLE WATER SUPPLY	Not yet started
413	DINAGAT ISLANDS	LIBJO	REHAB/UPGRADING OF POBLACION WATER SYSTEM (LEVEL 3)	Not yet started
414	DINAGAT ISLANDS	LORETO	EVACUATION CENTER	Not yet started
415	DINAGAT ISLANDS	SAN JOSE	EVACUATION FACILITY	Not yet started
416	DINAGAT ISLANDS	SAN JOSE	CORE LOCAL ACCESS ROAD	Not yet started
417	DINAGAT ISLANDS	TUBAJON	CONCRETING STA. CRUZ TO TALISAY ROAD FROM STATION STA. CRUZ BOX CULVERT TO SITIO TALISAY ROAD 1 KILOMETER	Not yet started
418	DINAGAT ISLANDS	TUBAJON	SMALL WATER IMPOUNDING PROJECT	Not yet started



Republic of the Philippines
DEPARTMENT OF INTERIOR AND INTERNAL GOVERNMENT
Region XIII (CARAGA Region)

DETAILED PROJECT STATUS REPORT

ID NO.	PROVINCE	MUNICIPALITY	PROJECT TITLE	STATUS
419	SURIGAO DEL NORTE	ALEGRIA	PROVISION OF POTABLE WATER SUPPLY	Not yet started
420	SURIGAO DEL NORTE	ALEGRIA	EVACUATION FACILITY - PHASE 2 UPGRADING	Not yet started
421	SURIGAO DEL NORTE	BACUAG	CORE LOCAL ACCESS ROAD	Not yet started
422	SURIGAO DEL NORTE	BACUAG	PROVISION OF POTABLE WATER SYSTEM	Not yet started
423	SURIGAO DEL NORTE	BURGOS	WATER SYSTEM PROJECT	Not yet started
424	SURIGAO DEL NORTE	BURGOS	LOCAL ACCESS ROAD	Not yet started
425	SURIGAO DEL NORTE	CLAVER	CORE LOCAL ACCESS ROAD	On-going
426	SURIGAO DEL NORTE	DAPA	CORE LOCAL ACCESS ROAD	Not yet started
427	SURIGAO DEL NORTE	DEL CARMEN	CORE LOCAL ACCESS ROAD	On-going
428	SURIGAO DEL NORTE	GENERAL LUNA	CORE LOCAL ACCESS ROAD	Not yet started
429	SURIGAO DEL NORTE	GIGAQUIT	EVACUATION CENTER	On-going
430	SURIGAO DEL NORTE	MAINIT	EVACUATION CENTER	Not yet started
431	SURIGAO DEL NORTE	MAINIT	POTABLE WATER SYSTEM	Not yet started
432	SURIGAO DEL NORTE	MALIMONO	LOCAL ACCESS ROAD	Not yet started
433	SURIGAO DEL NORTE	MALIMONO	LOCAL ACCESS ROAD	Not yet started
434	SURIGAO DEL NORTE	PILAR	POTABLE WATER SYSTEM - CONSTRUCTION	On-going
435	SURIGAO DEL NORTE	PILAR	CORE LOCAL ACCESS ROAD	On-going
436	SURIGAO DEL NORTE	PLACER	UPGRADING OF MUNICIPAL EVACUATION CENTER	Not yet started
437	SURIGAO DEL NORTE	PLACER	UPGRADING OF MUNICIPAL ROAD OF RECLAMATION AREA	Not yet started
438	SURIGAO DEL NORTE	PLACER	UPGRADING OF BRGY. ROAD	Not yet started
439	SURIGAO DEL NORTE	SAN BENITO	CORE LOCAL ACCESS ROAD	Not yet started
440	SURIGAO DEL NORTE	SAN BENITO	EVACUATION CENTER	Not yet started
441	SURIGAO DEL NORTE	SAN FRANCISCO	EVACUATION CENTER	On-going
442	SURIGAO DEL NORTE	SAN ISIDRO	EVACUATION CENTER	On-going

ID NO.	PROVINCE	MUNICIPALITY	PROJECT TITLE	STATUS
443	SURIGAO DEL NORTE	SAN ISIDRO	WATER SYSTEM	On-going
444	SURIGAO DEL NORTE	SAN ISIDRO	CONSTRUCTION OF SPRING DEVELOPMENT	On-going
445	SURIGAO DEL NORTE	SAN ISIDRO	LOCAL ACCESS ROAD	On-going
446	SURIGAO DEL NORTE	SISON	POTABLE WATER SUPPLY - LEVEL 3	Not yet started
447	SURIGAO DEL NORTE	SISON	CORE LOCAL ACCESS ROAD	Not yet started
448	SURIGAO DEL NORTE	SOCORRO	EVACUATION CENTER	Not yet started
449	SURIGAO DEL NORTE	STA. MONICA	POTABLE WATER SUPPLY	On-going
450	SURIGAO DEL NORTE	STA. MONICA	CORE LOCAL ACCESS ROAD	On-going
451	SURIGAO DEL NORTE	TAGANA-AN	CORE LOCAL ACCESS ROAD	Not yet started
452	SURIGAO DEL NORTE	TUBOD	CORE LOCAL ACCESS ROAD	On-going
453	SURIGAO DEL NORTE	TUBOD	POTABLE WATER SUPPLY	Not yet started
454	SURIGAO DEL NORTE	TUBOD	POTABLE WATER SUPPLY	Not yet started
455	SURIGAO DEL NORTE	TUBOD	EVACUATION CENTER	On-going
456	SURIGAO DEL NORTE	TUBOD	CORE LOCAL ACCESS ROAD	On-going



Republic of the Philippines
DEPARTMENT OF INTERIOR AND INTERNAL GOVERNMENT
 Region XIII (CARAGA Region)

DETAILED PROJECT STATUS REPORT

ID NO.	PROVINCE	MUNICIPALITY	PROJECT TITLE	STATUS
457	SURIGAO DEL SUR	BAROBO	CORE LOCAL ACCESS ROAD	On-going
458	SURIGAO DEL SUR	BAYABAS	POTABLE WATE SUPPLY PROVISION	Not yet started
459	SURIGAO DEL SUR	BAYABAS	EVACUATION CENTER	Not yet started
460	SURIGAO DEL SUR	BAYABAS	EVACUATION CENTER	Not yet started
461	SURIGAO DEL SUR	BAYABAS	EVACUATION CENTER	Not yet started
462	SURIGAO DEL SUR	BAYABAS	CORE LOCAL ACCESS ROAD	Not yet started
463	SURIGAO DEL SUR	BAYABAS	CORE LOCAL ACCESS ROAD	Not yet started
464	SURIGAO DEL SUR	BAYABAS	CORE LOCAL ACCESS ROAD	Not yet started
465	SURIGAO DEL SUR	BAYABAS	CORE LOCAL ACCESS ROAD	Not yet started
466	SURIGAO DEL SUR	BAYABAS	CORE LOCAL ACCESS ROAD	Not yet started
467	SURIGAO DEL SUR	BAYABAS	CORE LOCAL ACCESS ROAD	Not yet started
468	SURIGAO DEL SUR	CAGWAIT	CORE LOCAL ACCESS ROAD	On-going
469	SURIGAO DEL SUR	CAGWAIT	CORE LOCAL ACCESS ROAD	On-going
470	SURIGAO DEL SUR	CAGWAIT	CORE LOCAL ACCESS ROAD	On-going
471	SURIGAO DEL SUR	CAGWAIT	CORE LOCAL ACCESS ROAD	On-going
472	SURIGAO DEL SUR	CAGWAIT	CORE LOCAL ACCESS ROAD	On-going
473	SURIGAO DEL SUR	CANTILAN	CREATION OF LOCAL ACCESS ROAD FROM TIGABONG TO MASLOG CREEK	Not yet started
474	SURIGAO DEL SUR	CANTILAN	REHABILITATION OF BAWASA BRGY. LOBO	Not yet started
475	SURIGAO DEL SUR	CANTILAN	CREATION OF LOCAL ACCESS ROAD FROM BRGY. PAG-ANTAYAN TO SITIO PUYO	Not yet started
476	SURIGAO DEL SUR	CANTILAN	CONSTRUCTION OF EVACUATION CENTER	Not yet started
477	SURIGAO DEL SUR	CANTILAN	WATER SYSTEM PUBLIC MARKET (ESTABLISHMENT OF STORAGE TANK)	Not yet started
478	SURIGAO DEL SUR	CANTILAN	CREATION OF LOCAL ACCESS ROAD FROM TOBLIHON TO MALINAWA	Not yet started
479	SURIGAO DEL SUR	CANTILAN	CREATION OF LOCAL ACCESS ROAD FROM CASA TO STA. TERESITA	Not yet started

ID NO.	PROVINCE	MUNICIPALITY	PROJECT TITLE	STATUS
480	SURIGAO DEL SUR	CARMEN	CONCRETING OF JUNCTION BRGY. CANCAVAN TO BRGY. ESPERANZA FARM TO MARKET ROAD	Not yet started
481	SURIGAO DEL SUR	CARMEN	COCRETING OF BRGY. SAN VICENTE TO BRGY. POBLACION FARM TO MARKET ROAD	Not yet started
482	SURIGAO DEL SUR	CARMEN	CONCRETING OF BRGY. STA. CRUZ TO BRGY. PUYAT FARM TO MARKET ROAD	Not yet started
483	SURIGAO DEL SUR	CARRASCAL	EVACUATION CENTER	Not yet started
484	SURIGAO DEL SUR	CARRASCAL	CONSTRUCTION OF FOOTBRIDGE	Not yet started
485	SURIGAO DEL SUR	CARRASCAL	CONSTRUCTION OF FOOTBRIDGE	Not yet started
486	SURIGAO DEL SUR	CORTES	LEVEL III: WATER SOURCE (SPRING, GROUNDWATER, SURFACE WATER) WITH WATER TREATMET FACILITIES, TRANSMISSION AND DISTRIBUTION LINES, STORAGE TANK AND SERVICE CONNECTIONS WITH WATER METERS	Not yet started
487	SURIGAO DEL SUR	HINATUAN	UPGRADING OF ROADS	On-going
488	SURIGAO DEL SUR	HINATUAN	REHABILITATION OF ROADS	On-going
489	SURIGAO DEL SUR	LANUZA	COMPLETION OF AGSAM EVACUATION CENTER	Not yet started
490	SURIGAO DEL SUR	LANUZA	CONCRETING OF MUNICIPAL STREETS	Not yet started
491	SURIGAO DEL SUR	LANUZA	CONCRETING OF BOCAWE FARM TO MARKET ROADS	Not yet started
492	SURIGAO DEL SUR	LIANGA	CORE LOCAL ACCESS ROAD	Not yet started
493	SURIGAO DEL SUR	LINGIG	CONSTRUCTION OF SINGLE BARREL REINFORCED CONCRETE BOX CULVERT IN LINGIG,SDS	On-going
494	SURIGAO DEL SUR	LINGIG	COCRETING OF ACCESS ROAD IN LINGIG, SDS (CRITICAL SECTION OF MAHABO - SALVACION ROAD)	On-going
495	SURIGAO DEL SUR	LINGIG	CONCRETING OF ACCESS ROAD IN LINGIG, SDS (CRITICAL SECTION OF TAMSIAN ROAD)	On-going
496	SURIGAO DEL SUR	MADRID	CONCRETING OF BARANGAY ACCESS ROAD	Not yet started
497	SURIGAO DEL SUR	MARIHATAG	RE-BLOCKING OF BARANGAY STREETS	On-going

ID NO.	PROVINCE	MUNICIPALITY	PROJECT TITLE	STATUS
498	SURIGAO DEL SUR	SAN AGUSTIN	CONSTRUCTION OF 2 UNITS EVACUATION CENTER WITH COMPLETE FACILITIES	On-going
499	SURIGAO DEL SUR	SAN AGUSTIN	EXPANSION OF WATER SYSTEM PROJECT	On-going
500	SURIGAO DEL SUR	SAN MIGUEL	CONCRETING OF GAMUTON-SAN ROQUE- BOLHOON FMR (PHASE 1)	On-going
501	SURIGAO DEL SUR	TAGBINA	CORE LOCAL ACCESS ROAD	Not yet started
502	SURIGAO DEL SUR	TAGO	REHABILITATION/CONCRETING OF FALCON STREET	Not yet started